

Headquarters U.S. Air Force

*I n t e g r i t y - S e r v i c e - E x c e l l e n
c e*

SPS Status Update To FRB

27 August 03



**Susan Haskew
SAF/AQCA**

U.S. AIR FORCE



U.S. AIR FORCE

Topics

- Increment 1- Security & Deployment
- Increment 2- Adapter



U.S. AIR FORCE

Increment 1: Security Processes

- SSG/ENAC completed their review of SSAA on 15 Aug
- Conditional CoN recommendation to AFCA
 - Object Reuse- DLL files needed
 - Passwords- all requirements not met
 - Reuse not restricted in PD2
 - Correct password structure needed for interface systems and tools
 - Corrections expected in Increment 3
 - Conditional CoN has to be renewed every year
- AFCA review
 - Security Office review since 18 Aug- no feedback yet
 - Signature expected week of 2 Sept (if no additional problems identified)



U.S. AIR FORCE

Increment 1: Deployment Status

- WP training DB installed- 18-19 Aug
- SPSI training class held- 20-22 Aug
- Lackland Schoolhouse- 22-24 Aug
 - Training DB install
 - Production DB upgrade- *Successful!*
- QT&Es- still on schedule for Oct



U.S. AIR FORCE

Increment 2- Adapter Status

- Northrop Grumman Information Technology (NGIT) mapping
 - Marine map – double translation
 - Award- XML to EDI to legacy
 - Mod- XML to legacy
- NGIT contract
 - AF & Army removed –pending Marine map issue resolution (positive or negative)
 - Navy maps still on
 - JPMO investigating other contractors (AMS probable)
- All future maps will now be XML to legacy
- Probable schedule slip



Summary

- Increment 1 - SAF/AQCA & AFCIS working with AFCA
- Increment 2 - Awaiting JPMO adapter mapping resolution